COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2017

ESTI MATE SUMVARY 14: 49: 10
CONTI D C21323 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21323- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0  DAYS TIME ALLON 7/28/2017 FI XED COVPLETI ON DAT!
125 CRITI CAL CULVERT AT MP 12.73 PERCENT TI ME: 61.76 ORI G TIVE ALLOW 7/28/2017 FI XED COVPLETI ON DAT!
PROJECT NO | MD25A- 039
125 CRITI CAL CULVERT AT MP 12.73
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
HABI TAT CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 06/ 06/ 2017 DATE TI ME STARTED 03/15/2017
P.O BOX 550 DATE LET 02/ 09/ 2017 DATE WORK BEGAN 03/ 15/ 2017
DATE AWARDED 02/ 27/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 14/ 2017 DATE ACCEPTED
ROCKY FORD CcO 81067 (719) 254- 3900 DATE NOTI CE TO PROCEED 03/ 15/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 549, 003. 86 PARTI Cl PATI NG $ 19, 909. 51 $ 19, 909. 51
AWARD PRQIECT AMT: $ 483, 898. 96 NON- PARTI CI PATI NG 127, 219. 69 127, 219. 69
PERCENT COWPLETE: 26.80% TOTAL EARNI NGS 147, 129. 20 147,129. 20
FUNDS AVAI LABLE: $ 401, 874. 66 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 147, 129. 20 147, 129. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,843.37 -3,843.37
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 143, 285. 83 143, 285. 83
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 143, 285. 83 143, 285. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 143, 285. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21323-BID ESTI MATE RUN 06/ 06/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0001 14: 49: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
107. 25000 0. 000 0. 00
0010 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 18. 000 467. 28
25. 96000 18. 000 467. 28
0015 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 2.000 885. 00
442. 50000 2. 000 885. 00
0020 630- 00000 *Fl aggi ng 60. 000 0. 000
HOUR 0. 000 0. 00
24. 78000 0. 000 0. 00
0025 630-00012 *Traffic Control Managenent 5. 000 0. 000
DAY 1.000 820. 10
820. 10000 1. 000 820. 10
0030 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 0. 000
EACH 1.500 97.35
64. 90000 1. 500 97.35
0035 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
88. 50000 0. 000 0. 00
0040 630- 80380 *Traffic Cone 25. 000 0. 000
EACH 0. 000 0. 00
14. 16000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 9,915.28 % 2,269.73$ 2,269.73

CAT NOO300 STRUCTURES

0045 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 13, 159. 44
13, 159. 44000 1. 000 13, 159. 44
0050 202-00037  Renoval of End Section 1. 000 0. 000
EACH 1. 000 505. 16
505. 16000 1. 000 505. 16



CONTI D C21323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21323-BID ESTI MATE RUN 06/ 06/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0001 14:49: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0055 202-01000 Renoval of Fence 242.000 0. 000
LF 242.000 338. 80
1. 40000 242.000 338. 80
0060 202- 04002 G ean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
322. 65000 0. 000 0. 00
0065 203- 00060 Enbanknent Material (Conplete In Place) 3, 215. 000 0. 000
cY 500. 000 22,225.00
44. 45000 500. 000 22,225.00
0070 207-00205 Topsoi | 203. 000 0. 000
CY 0. 000 0. 00
49. 23000 0. 000 0. 00
0075 208-00009 *Erosion Log Type 2 (18 Inch) 730. 000 0. 000
LF 630. 000 4,731. 30
7.51000 630. 000 4,731. 30
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 760. 90
1, 760. 90000 1. 000 1, 760. 90
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,005. 77
2, 005. 77000 1. 000 2,005. 77
0090 208- 00207 Erosi on Control Managenent 60. 000 0. 000
DAY 7.000 671. 30
95. 90000 7.000 671. 30
0095 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 888. 00000 0. 000 0. 00
0100 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 700. 000 0. 000
d ass
SY 0. 000 0. 00
4. 48000 0. 000 0. 00
0105 240-00010 Renoval of Nests 27.000 0. 000
HOUR 27.000 6, 690. 60
247.80000 27.000 6, 690. 60



CONTI D C21323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21323-BID ESTI MATE RUN 06/ 06/ 2017
PRQIECT: | MD25A- 039 ESTI MATE NO 0001 14:49: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0110 304- 06007 Aggregate Base Course (Cl ass 6) 162. 000 0. 000
CY 0. 000 0. 00
45. 76000 0. 000 0. 00
0115 412-00800 Concrete Pavenent (8 Inch) 39. 000 0. 000
SY 0. 000 0. 00
174. 07000 0. 000 0. 00
0120 420-00102 Geotextile (Erosion Control) (dass 1) 200. 000 0. 000
SY 0. 000 0. 00
2. 66000 0. 000 0. 00
0125 506-00212  Riprap (12 Inch) 107. 000 0. 000
CY 0. 000 0. 00
106. 81000 0. 000 0. 00
0130 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 122. 000 0. 000
LF 32. 000 9, 009. 60
281. 55000 32. 000 9, 009. 60
0135 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
528. 39000 0. 000 0. 00
0140 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 13,212.72
13, 212. 72000 1. 000 13,212.72
0145 603- 05072 72 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
20, 399. 21000 0. 000 0. 00
0150 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 1. 000 12, 289. 56
12, 289. 56000 1. 000 12, 289. 56
0155 604-30025 Manhol e Sl ab Base (25 Foot) 1. 000 0. 000
EACH 1. 000 12, 946. 09
12, 946. 09000 1. 000 12, 946. 09
0160 604-31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
20, 516. 66000 0. 000 0. 00



CONTI D C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21323-BID ESTI MATE RUN 06/ 06/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0001 14: 49: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0165 604-31020 Manhol e Box Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
21, 500. 51000 0. 000 0. 00
0170 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
447. 37000 0. 000 0. 00
0175 607-01000 Fence Barbed Wre with Metal Posts 255. 000 0. 000
LF 0. 000 0. 00
3.18000 0. 000 0. 00
0180 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 92. 000 411. 24
4. 47000 92. 000 411. 24
0185 607-60120 20 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
1, 502. 27000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 542 4,796.70
8, 850. 00000 0. 542 4,796.70
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 19, 016. 96
31, 694. 94000 0. 600 19, 016. 96
0200 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 333 1,178.82
3, 540. 00000 0. 333 1,178.82
0205 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21323-BID ESTI MATE RUN 06/ 06/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO. 0001 14: 49: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0220 700- 70380 F/ A Erosion Control 17, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 519,179.07 $ 124,949. 96 $ 124, 949. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0225 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 1.000 9, 104. 96
9, 104. 96000 1. 000 9,104. 96
0230 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 1.000 9, 104. 96
9, 104. 96000 1. 000 9, 104. 96
0235 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 699. 59
1, 699. 59000 1. 000 1, 699. 59
CAT 0400 CURRENT AMI  $ 19,909.51 % 19,909.51 % 19, 909. 51
PRQJIECT TOTAL CURRENT AMI  $ 549, 003. 86 $ 147,129.20 $ 147, 129. 20



